

## **Project Planning Phase**

### **Agile Sprint Planning & Velocity Estimation**

|                |                                             |
|----------------|---------------------------------------------|
| Date:          | 21 July 2026                                |
| Name:          | ABINAYA P                                   |
| Project Name:  | Automated Network Request Management System |
| Maximum Marks: | 5 Marks                                     |

### **Agile Framework & Sprint Planning**

#### **Agile Framework**

The project followed the Agile Scrum methodology, where development was completed in two-week sprints. Work was divided into epics and user stories, and each task was assigned story points based on its complexity and effort.

- Sprint: A two-week development cycle delivering a functional module.
- Epic: A major feature divided into smaller user stories.
- User Story (USN): A specific functional requirement or development task.
- Story Point: A measure of the effort required to complete a task.

#### **Story Point Scale**

- 1 Point: Simple configuration or UI changes
- 2 Points: Standard forms and client-side scripting
- 3 Points: Dynamic UI policies and validation logic
- 5 Points: Complex backend workflows, integrations, and dashboards

### **Sprint 1 – User Interface & Form Development**

Epic 1: Service Portal Setup

- USN1: Auto-populate logged-in user details – 2 Points
- USN2: Create the Network Request Catalog form – 1 Point

#### Epic 2: Dynamic UI Policies

- USN3: Implement conditional field visibility – 3 Points
- USN4: Design field groups for different request types – 3 Points
- USN5: Add client-side validation and mandatory field checks – 3 Points

Total Story Points – Sprint 1: 12

### **Sprint 2 – Workflow & Database Automation**

#### Epic 3: Approval Workflow

- USN6: Configure manager approval flow – 2 Points
- USN7: Set up email and notification alerts – 2 Points
- USN8: Automate request status updates – 2 Points
- USN9: Implement backend validation before approval – 4 Points

#### Epic 4: Database Integration

- USN10: Store approved requests in u\_network\_database – 5 Points

#### Epic 5: Dashboard

- USN11: Develop request monitoring dashboard – 5 Points

Total Story Points – Sprint 2: 20

#### Velocity Calculation

- Sprint 1: 12 Story Points
- Sprint 2: 20 Story Points

Total Story Points Completed: 32

Total Sprints: 2

Velocity = Total Story Points ÷ Number of Sprints

Velocity =  $32 \div 2 = 16$  Story Points per Sprint

## **Conclusion**

The project achieved an average development velocity of 16 Story Points per Sprint, providing a reliable baseline for planning future enhancements, testing activities, and feature development.