

## Project Planning Phase

### Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

|                |                                             |
|----------------|---------------------------------------------|
| Date:          | 21 July 2026                                |
| Name:          | ABINAYA P                                   |
| Project Name:  | Automated Network Request Management System |
| Maximum Marks: | 5 Marks                                     |

#### 1. Product Backlog, Sprint Schedule, and Estimation

Below is the complete backlog mapping out the implementation details, sizing configurations, and prioritization for your individual development track.

| Sprint   | Functional Requirement (Epic) | User Story Number | User Story / Task                                                                                                                 | Story Points | Priority | Team Members         |
|----------|-------------------------------|-------------------|-----------------------------------------------------------------------------------------------------------------------------------|--------------|----------|----------------------|
| Sprint-1 | Intake Automation             | USN-1             | As a user, I can open the Service Portal Catalog so that my profile data context dynamically auto-populates.                      | 2            | High     | Individual Developer |
| Sprint-1 | Intake Automation             | USN-2             | As a user, I can select a request type to dynamically render conditional layout fields and conceal irrelevant forms.              | 3            | High     | Individual Developer |
| Sprint-1 | Core Orchestration            | USN-3             | As a system, I can hand off validated forms directly to the Flow Designer engine to execute automated conditional logic blocks.   | 2            | Medium   | Individual Developer |
| Sprint-2 | Governance & Approvals        | USN-4             | As a supervisor, I can receive real-time notifications and system links to sign off or reject a pending request line.             | 2            | High     | Individual Developer |
| Sprint-2 | Secure Ledger Write           | USN-5             | As a system, I can run automated sanity checks and safely inject approved transaction variables directly into u_network_database. | 5            | High     | Individual Developer |
| Sprint-2 | Dashboard Reporting           | USN-6             | As a stakeholder, I can access an operations dashboard displaying live performance widgets and overall ticket resolution metrics. | 5            | Low      | Individual Developer |

#### 2. Burndown Chart & Progress Metrics

The burndown chart was used to track the remaining Story Points throughout each 10-day sprint and monitor development progress.

### Sprint 1 Progress

- **Initial Workload:** 12 Story Points
- By the middle of the sprint, the user profile automation and Service Portal catalog were completed as planned.
- The remaining UI policies and validation tasks were finished by the end of the sprint.
- **Result:** Sprint completed on schedule with **0 remaining Story Points**.

### Sprint 2 Progress

- **Initial Workload:** 20 Story Points
  - Midway through the sprint, minor delays occurred while implementing backend validation and database integration.
  - After resolving the issues, the approval workflow, database integration, and dashboard development were completed successfully.
  - **Result:** Sprint finished on time with **0 remaining Story Points**.
- 

## 3. Individual Sprint Retrospective

A sprint retrospective was conducted to review development progress and identify opportunities for improvement.

### What Went Well

- ServiceNow's low-code features accelerated form and workflow development.
- Breaking the project into smaller user stories improved planning and task management.
- Both sprints were completed successfully within the planned timeline.

### Areas for Improvement

- Backend scripting and database integration required more effort than initially estimated.
- Additional testing time should be allocated for complex workflow and validation logic.

### Action Items

1. Introduce automated testing earlier in the development cycle to reduce manual verification.
2. Allocate higher Story Points for backend integration and database-related tasks to improve future sprint planning.